



PRC/RIA

28.6.2017

## SCHEDULE FOR IMPLEMENTATION OF TRUST FEDERATION

This Appendix is made by and between the Information System Authority of the Republic of Estonia and the Population Centre of Finland and is an integral part of the General Agreement (PRC 2286/2401/16; RIA 16-0448-001) concerning the Trust Federation of Estonian X-Tee and Finnish Palveluväylä.

*Trust Federation of Estonian X-tee and Finnish Palveluväylä*

## SCHEDULE FOR IMPLEMENTATION OF TRUST FEDERATION

1. Table: Schedule for implementation of Trust Federation:

Number	Deadline	Output/Activity
1.	30. April 2017	Trust Federation of development environments: <b>ee-dev</b> and <b>fi-dev</b> .
2.	31. May 2017	Trust Federation of test environments: <b>ee-test</b> and <b>fi-test</b> .
3.	30. September 2017 (est.)	Production Environment of Trust Federation is realized: <b>ee</b> and <b>fi</b> .

2. Activities, outputs and set deadlines mentioned in the table above include consultations between parties of this agreement and reasonable time for feedback.

3. Both parties of this Agreement are responsible for following the Schedule that is pointed out in the table above.